
 

Meeting Notes: Community Advisory Group - Aerojet Superfund Issues, November 15, 
2006 

1. Attendees 

Alex MacDonald (Regional Water Quality Control Board), Charles Berrey (EPA), Kevin 
Mayer, (EPA), Jackie Lane (EPA), Janis Heple, Jean Young (SCWA), Larry Ladd, Angel Ball, 
Greg Ball, Jenny Byars, Rick Bettis, Michael Girard (Aerojet), George Waegell, Paul Schubert 
(GSWC), John Coppola (Sacramento County), Tricia Carter (Recorder, CH2M HILL),       
 
2. Approval of Meeting Minutes 

The September meeting minutes were accepted as final. No comments were provided.  
 

3. Aerojet Community Updates: Mike Girard, Aerojet 

Mike Girard provided several dates for upcoming meetings: 

Ancil Hoffman Treatment Plant: 
Ancil Hoffman Parks Commission Mtg - Nov 16 
CWD Ancil Hoffman Public Mtg 6:30 @ CWD office - Dec 14 
 
GET K: 
Rancho City Council GET K Agenda Item - Dec 18 
 
4. Update from the July 2006 Meeting Regarding Major Milestones in OU-3 and Outside 
of OU-3: Charles Berrey, EPA 
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 Status Aerojet Operable Unit 3 Since 7/26/06 Meeting 
08/02/06 Agencies provided additional comments on Aerojet’s Interim GET E/F 

Effectiveness Tech. Memo.  Aerojet submits revision 1 to the document 9/16.  
The Agencies on 10/13 request further modifications within 90 days.  Agencies 
letter requesting a work plan be submitted is pending. 

08/03/06 Agencies agreed to Aerojet’s 8/01/06 request to delay submission of the Inner 
Barrier Compliance and Sentinel Well Network Plan from 8/7 to 9/5/2006. 

08/03/06 Agencies deny Aerojet’s request of 8/1/06 to delay video and spinner survey 
of Golden State water supply wells 5, 6, 7, 10 and 12 until 9/30/06.  Work 
started in 11/1 due to permitting delays for pulling the pumps. 

08/03/06 Agencies granted Aerojet’s request 7/20 to extend completing modification of 
Area 2 N-Nitrosodimethylamine (NDMA) treatment system from 9/27/06 to 
4/5/07. 

08/31/06 The EPA requested the County to exempt Area 4 Bajamont Way Treatment 



 

Plant from requiring a grading permit. 

09/11/06 Agencies approve with comments Aerojet’s 8/20/06 Technical Memorandum-
Procedures for Aquifer Testing and Spinner Log Testing of County closed well 
17 (Aerojet 1030). 

10/12/06 EPA sent a letter and RWQCB issued an email to the Planning Commission 
requesting approval of the Area 3 Treatment Plant location at Rancho Cordova 
Church of Christ.  RWQCB emailed a rebuttal to the proposed Planning 
Commission denial of Resolution 80-2006.  Aerojet formally appealed the 
Planning Commission parcel subdivision denial and appeal is set for City 
Counsel review 12/04/06.  See attached sites considered Rancho Cordova 
Church of Christ proposed and two alternatives Hagan Park and Federspiel 
Park. 

10/16/06 Aerojet submitted a request for a 120 day extension for submission of the 
Short-term and Long-term Water Replacement Contingency Plans.  The EPA 
met with California American and their legal counsel on 10/25/06.  California 
American by email of 11/8/06 stated it does not object to Aerojet’s extension 
request.  The Agencies draft response is being reviewed. 

11/06/06 Agencies request resubmission of Aerojet’s 9/14/06 Draft Inner-Barrier 
Compliance Monitoring Plan by 1/11/07, primarily for better definition of 
monitoring well objectives. 

  
 Other Aerojet Environmental Efforts Since 7/26/06 Meeting 
08/02/06 Agencies agreed to Aerojet’s 7/31/06 request to abandonment of GET D 

extraction well 4017 and multi-completion monitoring well 279 and 281. 

08/07/06 Agencies grant Aerojet an extension from 7/1/06 to 9/15/06 for submission of 
its Environmental Projects Report. 

08/07/06 Agencies approved Aerojet’s 1,3-Butadiene Standard Operating Procedure.  
Resampling in OU5 has not shown 1,3 Butadiene to be present. 

08/09/06 Agencies approved Aerojet’s proposed additional monitoring well locations in 
Zones 3 and 4. 

08/17/06 Agencies request Aerojet resubmits the Aerojet Site draft 2006-7 Groundwater 
Monitoring Plan submission of 6/7 and 7/18 to address Agencies’ comments.  
Aerojet resubmitted the document 10/24/06 and the Agencies response is 
pending. 

09/05/06 Agencies comment on Aerojet’s 7/13/06 NDMA best available test method 
review.  A conference call was held 10/16/06.  Aerojet issued a response to 
Agencies’ comments and phone discussion on 10/30/06 indicating Aerojet 
will be submitting an evaluation of lowering its NDMA practical 
quantitation limit from 5 ppt to 2 ppt by 1/15/07 using a further 



 

modification to EPA’s method 1625. 

10/03/06 Agencies request resubmission of Aerojet’s 7/26/06 Background Metals in 
Xerorthents and Redding-Coring-Red Bluff Surface Soils within 30 days. 

10/17/06 Agencies approved revised schedules delaying material modification to 
Groundwater Extraction and Treatment (GET) systems American River, A 
and B.  Toe plume control designs to be submitted 10/02/07 for American 
River GET, 2/21/06 for GET A and 8/2/06 for GET B.  New toe of plume 
monitoring well 30316 shows 8.6 ppb perchlorate on its first sampling which 
were subsequently confirmed necessitating further step-out for toe plume 
definition for GET B.  Offsite monitoring wells for GET A toe of plume 
definition are being installed. 

10/30/06 Agencies and Aerojet reviewed Aerojet progress on the Johnson and 
Ettinger calibration for vapor intrusion risk for Operable Unit 5 and OU5 
revisions to the Remedial Investigation/Feasibility study.  A risk evaluation 
methodology summary was issued 10/31 for modification to the OU5 risk 
assessment. 

  

 

Charles also provided maps of the proposed treatment facility location at the church. This 
map represents the preferred alternative. The location is slightly west of the intersection of 
Rossmoor Drive and Coloma Road. Additional maps noted the potential alternate locations 
for the treatment facilities at Hagan Park and Federspiel Park and proposed discharge 
locations. 

5. General Aerojet Cleanup Overview: Alex MacDonald, RWQCB 

Alex MacDonald provided a handout summarizing proposed extractions wells within the Boundary 
OU as of November 2006. Extraction wells were defined as A, B, C, or D layer extraction wells. 
Monitoring wells were also identified. An additional handout was provided summarizing the location 
of each Groundwater Extraction and Treatment (GET) facility. 

6. Replacement Water Supply Project (RWSP): John Coppola, Sacramento County 

Mr. Coppola reviewed the RWSP objectives of 1.) a long-term potable water supply, 2.) a non-
potable water supply, and 3.) groundwater recharge. Mr. Coppola identified the sources of the RWSP 
water supply which includes the Aerojet/Boeing GET facilities (GET A, B, E/F, ARGET, H, J, K, 
Mather GET, and Alpha GET). Figures were provided showing the 2006 GET facilities and pumping 
rates and the estimated 2010 GET facilities and pumping rates (Figures 1 and 2, respectively).  

The projected RWSP water distribution for each objective includes the following: 

1. Long-term potable water supply 

- Sacramento County Water Agency 

- Golden State Water Company 

California American Water Company 



 

2. Non-Potable Use (to be determined) 

- Alpha GET; and/or 

- GET A and B 

3. Groundwater Recharge: 

- GET A and B to Rebel Hill Ditch 

- Consumnes River 

It was also noted that another factor in projected water distribution includes evapotranspiration. 

Mr. Coppola reviewed the scope of the Draft EIR. A focused environmental impact analysis will be 
performed on the discharge and diversion of GET water for potable use with proposed GET discharge 
alternatives and proposed SCWA pipeline alignments. An analysis will also be performed on the 
Cosumnes River recharge. Mr. Coppola noted that the environmental document for non-potable use is 
deferred pending available and additional information. 

Three proposed RWSP discharge points were summarized and identified in Figures 3 and 4 for these 
alternatives: 

1. Alder Creek Discharge Alternative: Alder Creek & Boyd Station discharge points 

2. Buffalo Creek Discharge Alternative 1: Buffalo Creek & Boyd Station Discharge Points 

3. Buffalo Creek Discharge Alternative 2: Buffalo Creek & Boyd Station Discharge Points    

The proposed RWSP diversion points were also summarized and identified in Figure 5 for these 
points: 

1. Folsom South Canal Diversion (5,000 AFA to Golden State Water Company; 5,000 AFA to 
Cosumnes River Diversion Point). 

2. Cosumnes River Diversion to Cosumnes River 

3. Faibairn Water Treatment Plant Diversion (5,000 AFA to Cal Am Water Company) 

4. Freeport Diversion (16,800 AFA to Freeport Water Treatment Plnt for distribution to the Rancho 
Cordova area) 

The estimated implementation schedule is as follows: 

- Long-term potable water supply – 2012 

- Non-Potable water supply for Sunrise Douglas area – 2008 

- Groundwater recharge using Rebel Hill Ditch – Ongoing 

- Cosumnes River recharge – 2006 and ongoing as needed 

 

7. Next Meeting 

Next meeting: Wednesday, January 24, 2006, City Hall, 2729 Prospect Park Drive, Rancho 
Cordova, 7 p.m. to 9 p.m.  

 


